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City of Alexandria, Virginia 
__________________ 

 

MEMORANDUM 
 

 
DATE: DECEMBER 16, 2015 

 

TO: MEMBERS OF THE TRANSPORTATION COMMISSION 

 

FROM: T&ES STAFF 

 

SUBJECT: AGENDA ITEM # 2 – ITEMS FOR CONSENT 

 

 

ISSUE: Staff update to Transportation Commission on various ongoing projects. 

RECOMMENDATION: That the Commission receive the items for consent.  

A. FUNDING UPDATE 

 

Washington Area Transit Authority (WMATA) - The WMATA general manager 

provided a draft operating and capital budget at the Finance and Administration 

Committee on December 3, 2015.  This proposal calls for an operating budget that does 

not increase fares, decrease services, or increase jurisdictional subsidy.  This was done by 

using funds WMATA has used for previously for capital purposes instead for operating 

expenses.  In the area of capital spending, WMATA is starting to have discussions with 

jurisdictional staff about a new Capital Funding Agreement for the next six years.  The 

amounts of capital funding for each jurisdiction have been requested from WMATA. 

 

Northern Virginia Transportation Authority (NVTA) - The City submitted 

applications for the FY 2017 NVTA 70% funds for $66 million of funds for the Potomac 

Yard Metrorail project and $7 million of funds for the West End Transitway in 

September 2015.  These applications should be evaluated by NVTA and VDOT, with 

preliminary results being provided in March or April of 2016.  The City Council 

approved the set of recommendations endorsed by the Transportation Commission for the  

FY 2022 CMAQ and RSTP funds at theirNovember 24th meeting.   

Department of Rail and Public Transportation (DRPT): DRPT has begun accepting 

applications for funding, with a submission deadline of February 1, 2016.  The City will 

apply for a grant to operate  the City’s Transportation Demand Management Program, 

with a grant application that was approved by City Council at their December 8th 

meeting.  

 

 

Federal Government - At the end of November, the House and Senate Conference 

Committee passed the Fixed America’s Surface Transportation (FAST) Act, which would 

provide a roadmap for federal transportation funding for the next five years.  First 

indications are that this will provide a modest increase in funding for roads and transit.  
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After the full U.S. Senate and U.S. House of Representatives approve this bill and the 

President signs it, a more detailed analysis of the bill will be needed. 

 

Background: The City’s transportation program has many sources of funding from 

federal, state, regional, and local sources.  Many of these sources require that submissions 

be supplied in November, December, and January.  The preceding discussion summarizes 

the significant deadlines that must be met during this time period. 

  

B. WEST END TRANSITWAY 

The West End Transitway Policy Advisory Group (PAG) met for the 6
th

 and final 

time on December 3, 2015 and adopted (8-1) a Resolution of Support recommending 

that the City continue to advance the Build Alternative as defined through the 

Alternatives Analysis (AA) study. The Build Alternative includes: service operated 

in a mix of dedicated lanes and mixed traffic, transit signal technology, full service 

transit stations, off board fare collection, real time bus information, and improved 

bike and pedestrians facilities.   

 

The West End Transitway project will be seeking Transportation Commission 

endorsement in February 2016 and anticipates City Council action in March 2016.  

 

Background: In December 2013, the City kicked off an Alternatives Analysis (AA) / 

Environmental Documentation for the West End Transitway (also referred to as Corridor 

C) as part of the Federal NEPA Process. The AA / Environmental Documentation will 

analyze and refine the alignment as defined by the CWG and City Council and to identify 

any impacts and potential mitigation associated with the recommended alternative. The 

study is partially funded by a grant from the Federal Transit Administration (FTA) and is 

the first step towards applying for a federal Small Starts grant for project design and 

construction.  

 

For more information on the West End Transitway, please visit: 

http://www.alexandriava.gov/westendtransitway  

 

C. PEDESTRIAN AND BICYCLE MASTER PLAN UPDATE 

Staff presented an update and received input from the Transportation Commission 

at its October 21, 2015 meeting. Staff is in the process of presenting the draft 

recommendations, including the bicycle network, pedestrian case study areas, 

pedestrian and bicycle strategies, and priority projects to various commissions and 

boards during the fall, including the Environmental Policy Commission, Parks & 

Recreation Commission, Alexandria Bicycle and Pedestrian Advisory Committee 

(BPAC), Planning Commission, and Alexandria City Public Schools. The comments 

that staff have received are being incorporated into a draft plan. The draft plan will 

be released to the public in January 2016, and the public will be invited to provide 

comments through the Alex Engage process. The plan will be presented to the Ad 

Hoc Advisory Committee on January 19, 2016 for their final comments. An 

additional meeting with the Advisory Committee will be held later in the winter for 

endorsement, followed by meetings with the Transportation Commission, Planning 

Commission in early Spring, and to the City Council in April for adoption and an 

amendment of the Transportation Master Plan.  

 

http://www.alexandriava.gov/westendtransitway
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Background: The City is conducting an update of the Pedestrian and Bicycle Master 

Plan, and developing Complete Streets Design Guidelines, which will be completed in 

early 2016. The purpose of this update to the City’s Pedestrian and Bicycle Master Plan 

and development of a Complete Streets Design Guidelines will be to: 

 

 Develop a non-motorized system that addresses the needs of all users 

(pedestrians, bicyclists, vehicles, and transit riders) and is consistent with the 

vision of the Transportation Master Plan, which encourages transportation options 

and reduced dependence on the private automobile; 

 Develop both a bicycle network and pedestrian case study areas 

 Develop a framework for implementing non-motorized policies and projects 

citywide 

 

More information is available at: www.alexandriava.gov/pedbikeplan 

 

D. POTOMAC YARD METRORAIL STATION 

Staffs from the City of Alexandria, WMATA, the Federal Transit Administration 

(FTA), and the National Park Service (NPS) are currently reviewing the draft of the 

Final Environmental Impact Statement. Staff anticipates that the Final EIS will be 

circulated for public review in late winter 2016, and that FTA and NPS will each 

sign a Record of Decision (ROD) to close out the environmental process in spring 

2016. On December 8, 2015, City Council authorized the City Manager to sign the 

Net Benefits Agreement with NPS. This agreement sets out a series of mitigation 

commitments by the City for impacts to the George Washington Memorial 

Parkway. 

 

The design process for the Metrorail station is continuing. On December 14, staff 

presented a status update to the public and the Potomac Yard Metrorail 

Implementation Group (PYMIG) showing progress in the development of the 

pedestrian bridges and design concept for the station. During the presentation, staff 

sought feedback to guide further refinement of the concepts. The refined concept 

will be presented to the public and to PYMIG on January 14, 2016.  

 

Background: The Potomac Yard Metrorail Station project is an infill Metrorail station 

located between the National Airport and Braddock Road Metrorail stations on the Blue 

and Yellow lines in the vicinity of the Potomac Yard Development. 

For more information on the project, please visit www.alexandriava.gov/potomacyard. 

E. METROWAY 

Metroway ridership during October increased 10 percent from September, and now 

exceeds ridership on the WMATA Route 9A, a much longer route that shares use of 

the Crystal City/Potomac Yard Transitway. Ridership continues to be within 

projections for the project, and is expected to continue growing as new residents 

move into Potomac Yard and the transitway segment in Arlington reaches 

completion. Arlington expects to open its section and extend the service to Pentagon 

City in spring 2016. 

 

Background: During the first round of TIGER grants, the City received $8.5 million to 

design and construct the Route 1 Transitway between Monroe Avenue and East Glebe 

http://www.alexandriava.gov/pedbikeplan
http://www.alexandriava.gov/potomacyard
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Road. The City compiled additional grant funding and $5.2 million in local funding to 

design/construct various elements of the Transitway project. The total cost of the 

Transitway including vehicles is approximately $20 million. The Alexandria portion of 

the facility, also known as the Crystal City/Potomac Yard Transitway, opened in August 

2014. 

For more information on the Route 1 Transitway project please see visit: 

http://www.alexandriava.gov/tes/info/default.aspx?id=58644 

F. KING STREET METRORAIL STATION 

A notice-to-proceed was issued to the design consultant by WMATA on December 1, 

2015.  The Design work should be completed by March 31, 2015. 

 

Background: The King Street Metrorail station is Alexandria’s largest transit facility, and 

requires significant updates, expansions, and safety improvements. The City began 

addressing these needs by requesting WMATA conduct a feasibility study for rebuilding 

the access facilities at the lot in 2006. The result of this study was released in March, 

2008. Through an extensive vetting process with the general public and stakeholders, the 

City developed a design for the station that improves non-motorized access, bus access, 

shuttle and taxi access, short term rental car access, and aesthetics. In 2012, the design 

was endorsed by the Transportation Commission, the City Council, and the Planning 

Commission. After approval, the design was refined, and the City determined that some 

of the features of the facility needed to meet City standards rather than WMATA 

standards. A long discussion between WMATA and the City resulted in a decision that 

allowed the facility to be designed using City standards. WMATA gave the City a 

permanent easement to construct a transit facility, if the City maintained the facility in 

perpetuity. After this agreement, a more detailed design was produced for the facility, and 

the cost was higher than budgeted. The improvement was placed in the FY 2016 CIP 

budget process, and eventually acquired sufficient funding to be constructed.  

 

G. EISENHOWER AVENUE METRORAIL STATION  

The Three Party Memorandum of Understanding (MOU) for this project has been 

signed by all parties.  Work is occurring to determine the best course of action in 

designing, receiving acceptance of the design and building the improvements at the 

Eisenhower Metrorail station. 

 

Background: The Eisenhower Avenue Metrorail Station project will use Federal Transit 

Authority (FTA) and Commonwealth funds to reconstruct the Eisenhower Metrorail 

station entrance to include improved amenities for transit patrons such as better weather 

protection and a prominent plaza. This improvement is necessary to accommodate all of 

the high-intensity growth adjacent and/or in close proximity to the station. 

 

H. EISENHOWER AVENUE WIDENING 

The contract for Right-of-Way (ROW) acquisition services was awarded in October 

2015.  The ROW acquisition process has started and a kickoff meeting was held.  

Final plan preparation will continue but plans cannot be finalized until after 

completion of the ROW acquisition process. Construction is estimated to begin in 

spring of 2017 and is estimated to take 18 months. 

 

http://www.alexandriava.gov/tes/info/default.aspx?id=58644
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Background: This project creates a multi-modal environment and enhances safety for 

pedestrians, bicyclists, and motorists. The at-grade improvements consist of dual left 

turns at the Eisenhower/Mill Road intersection on westbound Eisenhower Avenue, 

upgrading the receiving lanes on Mill Road to accept the dual left turns from Eisenhower 

Avenue, converting the traffic circle at Eisenhower and Holland to a "T" intersection 

from John Carlyle Street to Holland Lane, upgrading the street lighting and sidewalks in 

front of the Simpson property, and full width resurfacing of Eisenhower Avenue between 

Holland Lane and Mill Road. 

 

I. KING STREET/BEAUREGARD STREET IMPROVEMENT 

The Phase I bid closed and was evaluated in October.  Only one bid was received 

and came in much higher than the estimate.  The bid package is being revised and 

will be re-advertised in January 2016.  If an acceptable responsive bid is received, a 

contract will be awarded for Phase I of the project.  

 

The Phase I construction is anticipated to begin in spring 2016 and is estimated to 

be completed in fall 2016. Utility relocation is expected to take 10 -12 months, with 

completion anticipated in summer 2017. Phase II construction is anticipated to 

begin in summer 2017 and is estimated to be completed in late 2018.   

 

Background: This project creates a multi-modal environment, enhances safety for 

pedestrians and motorists, and provides for traffic flow improvements at the King Street 

and North Beauregard Street intersection. Improvements include additional left turn lanes 

in each direction on King Street, medians, and a 10’ shared use path on portions of King 

Street. The improvements will increase capacity and safety through the corridor. Once 

completed, this project will provide a safer intersection with transportation infrastructure 

for bicyclists and pedestrians, supporting the City’s Complete Streets Policy. Completion 

of this project will also help mitigate some of the BRAC-133 impacts. 

 

J. MOTORCOACH STUDY AND TASK FORCE 

On December 8, 2015, City Council adopted a resolution to reconvene the Ad Hoc 

Motorcoach Task Force (Task Force). The reconstituted Task Force includes a 

change in composition. The main changes include the removal of staff and elected 

officials as voting members of the Task Force and the addition of Board and 

Commission Representation. 

 

The Task Force will meet approximately four times between spring and summer 

2016. The task force will review locations for short term parking and loading and 

unloading zones. 

 

Background: Due to pending development along the Waterfront and within Old Town, 

the City faces the loss of all three of its current short-term motorcoach parking locations 

(15 spaces total), as well as the loss of an unloading and loading location on the Strand. 

This loss necessitated a re-examination of motorcoach parking and loading/unloading 

spaces. The Ad Hoc Motorcoach Task Force, which operated 2004-2005 and 2008-2010, 

will provide new recommendations to staff regarding future short-term parking and 

loading/unloading locations. Staff will seek Commission comment and endorsement on 

these recommendations, which will in turn be transmitted to Council.   
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K. OLD TOWN ALEXANDRIA PARKING STUDY (OTAPS) 

The final report of the OTAPS Work Group was presented to City Council at the 

December 8 legislative meeting.  As part of this report, staff prepared a draft work 

plan outlining how each of these recommendations could be implemented over the 

next four years.  The Council accepted the report, but requested that the work plan 

will be docketed for additional discussion and action at the second legislative 

meeting in January.    

 

Background: The Old Town Area Parking Study (OTAPS) Work Group was formed to 

develop consensus on strategies identified by the Waterfront Small Area Plan and 

recommendations from the 2009 Old Town Area Parking Study.  The final 2012 OTAPS 

report was submitted to Council in February 2013, and reports are posted online at 

alexandriava.gov/ParkingStudies.   

 

The Work Group was reconvened in 2015 to review parking meter restrictions and 

residential parking policies in Old Town and updated results of the 2014 Old Town 

parking occupancy study.  The Work Group met eight times between January and August 

2015 and discussed a number of tools to address residential and commercial parking 

issues in the study area.  All of the 2015 OTAPS Work Group meeting materials are 

posted on this website.  A summary of the Work Group’s recommendations was 

presented to the Transportation Commission in September.   

 
L. OLD TOWN NORTH SMALL AREA PLAN UPDATE  

The Old Town North Small Area Plan Community Charrette was held November 

16-20, 2015 at the Canal Center. The charrette was an intense week-long visioning 

process to kick-off the Old Town North Small Area Plan Update. The vision process 

allowed participants to identify issues, needs and ideas for a broad range of 

categories including transportation, housing, land use, and open space. The Plan 

framework elements were presented to Council on December 12, 2015.  

 

The next meeting of the OTN Advisory Group is December 17, 2015 at 7:00 p.m.  In 

the coming months, Staff and the Advisory Group will be studying the ideas 

generated from the charrette to determine feasibility and identify adjustments that 

may be required as part of the plan update.    

 

Background: On June 23, 2015, the City Council approved the City's Fiscal Year 2016 

Long Range Interdepartmental Work Program. Included in the Work Program is an effort 

to update the Old Town North Small Area Plan (OTN SAP). The current OTN SAP was 

adopted in 1992. This new planning effort formally began in September 2015 with the 

appointment of an Advisory Group, and will extend approximately 18 months to January 

2017 when Plan adoption is anticipated. 

 

Due to limited funding, a transportation study similar to the scope of the Eisenhower 

West study will not be done as part of the Plan update;  however, transportation studies 

from several individual developments within the study area will be used to evaluate 

transportation conditions and impacts for the study area.  Staff is currently working on a 

process to compile these studies into one comprehensive study that will provide a 

complete analysis and summary of recommendations for the study area.   

 

https://www.alexandriava.gov/ParkingStudies
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For more information on the Old Town North Small Area Plan, please visit: 

http://www.alexandriava.gov/86032  

 

M. MGM TASK FORCE 

The MGM Task Force, with includes City staff, is working to identify potential 

transportation solutions in anticipation of the future MGM casino and hotel. The 

analysis of options is also considering key steps needed, the lead agency or 

organization, time frame, and costs. 

  

Background: In anticipation of the future MGM casino and hotel at National Harbor in 

Prince George’s County, Maryland, the City has initiated the MGM Task Force 

comprised of representatives from the City government, and other agencies such as the 

Alexandria Economic Development Partnership, the Alexandria Convention and Visitors 

Association, and local businesses to identify issues and to specifically look at what 

should be done in preparation for the casino’s opening, including potential transportation 

investments. The Task Force is looking at the potential impact of visitors that may come 

to Alexandria as a result of the casino, and will be charged with establishing relationships 

with MGM officials and identifying potential areas for collaboration. 
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